July 15, 2019 Project No. 30405040
VIA ELECTRONIC MAIL

Ms. Raji Josiam

Remedial Project Manager, 6SF-RA

U.S. Environmental Protection Agency Region 6
1201 Eim Street, Suite 500, SEDRA

Dallas, Texas 75270-2102

Re: BI-MONTHLY PROGRESS REPORT — JULY 2019
AREA OF INVESTIGATION 1 (AOI-1) REMEDIAL INVESTIGATION/FEASIBILITY STUDY
US OIL RECOVERY SUPERFUND SITE
400 N RICHEY/200 N RICHEY
PASADENA, TEXAS

Dear Ms. Josiam:

Pursuant to Section X, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent for
Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site, Golder
Associates Inc. (Golder) has prepared this bi-monthly progress report on behalf of the Respondents named in
the Settlement Agreement. In accordance with the Setilement Agreement requirements, this progress report
addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement during the preceding
two-month period — During the preceding two-month period (May-June) the Respondents
performed additional work for the RI/FS in accordance with the RI/FS Work Plan, as follows:

¢ Prepared Potential Human Health Fish Ingestion Pathway Evaluation and Estuarine SLERA
drafts;

¢ Held meeting on May 23, 2019 with EPA and TCEQ regarding Vince Bayou surface water
and sediment data and risk evaluations;

¢ Revised risk evaluations for ecological and human health pathways related to lteration 2 data
based on EPA and TCEQ comments during the May 23, 2019 meeting; and

¢ Developed WRN-AOI-1-9 for additional soil and groundwater investigation to evaluate
potential response actions.

2. Summary of quality-assured results of sampling, tests and all other quality-assured data received
by Respondents during the preceding two-month period — No additional data were collected
during this period, thus an updated database or other materials are not included with this report.

3. Work planned for next two months with schedules relating such Work to the overall project
schedule for RI/FS completion — The following work is planned for the next two months:

¢ Submit Potential Human Health Fish Ingestion Pathway Evaluation and Estuarine SLERA to
EPA for review, and
s  Submit WRN-AOI-1-9 for EPA review.

4. Problems encountered, anticipated problems, actual or anticipated delays, and solutions
developed and implemented to address any actual or anticipated problems or delays — No delays
or problems were encountered during this bi-monthly period.

Golder Associates Inc.
2201 Double Creek Dr, Suite 4004, Round Rock, Texas, USA 78664 T:+1 512 671-3434 F: +1 512 671-3446

Golder and the G loge are trademarks of Golder Associates Corporation.
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Project No. 30405040
July 15,2019

Ms. Raji Josiam

Thank you for the opportunity to submit this progress report. Should you have any questions, please do not
hesitate to contact me.

Sincerely,
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Eric Pastor, P.E.
Project Coordinator

cC: Mr. Lam Tran — Texas Commission on Environmental Quality
Mr. Michael Cave — Texas Commission on Environmental Quality
Mr. James Kendrick — NewFields
Mr. Joe Biss — EHS Support
Mr. Matthew Wickham — Golder
Mr. Chip Wood - U.S. Fish and Wildlife Service
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